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Project Activities 
 
• DTSC expects to receive Fourth Quarter 2006 Groundwater Monitoring report this week.  
 
• DTSC continued to contact residents requesting signing of access agreements. 
 
Activities completed last week:  
 

Onsite:  
 

• Conducted O&M activities on Compound Five.  
• Conducted O&M activities on Compounds Three and Four. 
• Installed transducers in wells associated with the Demonstration Plan. 
• Surveyed onsite soil sampling locations. 
• Received sodium permanganate for injection in F Area. 
 

Offsite:  
 

• Conducted soil gas sampling using vapor probes on Golden West Lane. 
 
Activities planned for this week  
 

Onsite:  
 

• Conduct O&M activities on Compounds Three and Four.  
• Initiate sodium permanganate injection in Area F. 
• Conduct O&M activities on Compounds Five.  

 
Offsite:  

  
• None to report. 
 
 
PUBLIC PARTICIPATION 
 
• DTSC participated in community advisory group (CAG) meeting to provide project status, 

sub-slab soil gas sampling results at Norco High School, Science Building, and status of 
the Demonstration Plan. 



 



 
 
 
 
 
 
 
 
 
 


